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Resurfacing and Preservation Goal
Division 5
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• Deliver $62.8M in Resurfacing and Preservation 

projects per year through Dec 31, 2020.



Resurfacing and Preservation Projects to 

be delivered by Dec 31, 2020

Under contract $67.4M

Remaining FY 2019 lettings $26.5M

Cash Flow funds $13.7M

FY 2020 Funds $53.8M

50% FY 2021 Funds $26.9M

$188.3M 

$188.3M/ 3 years = $62.8M/ year $175.2M



Resurfacing Funding Changes
Division 5

4

-Allocation - Expenditures

• FY 2018 - $63.0M - $18.9M (so far)

• FY 2017 - $48.6M - $44.7M

• FY 2016 - $48.2M - $47.8M

• FY 2015 - $39.8M - $37.6M

• FY 2014 - $44.5M - $36.4M

Expenditure Goal of $62.8M per year



Remaining FY2019 Projects Lettings

5

• Vance Feb 2018 $6.0M

• Franklin Mar 2018 $8.3M

• Wake East Apr 2018 $7.5M

• RDU Area May 2018 $4.7M

$26.5M



FY 2020 Accelerated Letting Schedule
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• 2020 Durham June 2018 $3.9M

• 2020 US 1 Franklin Co July 2018 $5.0M

• 2020 West Wake Co Aug 2018 $5.6M

• 2020 Franklin Co Sep 2018 $5.0M

• 2020 South Wake Co Oct 2018 $6.4M

• 2020 Chip Seals Nov 2018 $2.3M

• 2020 Micro surfacing Nov 2018 $1.7M

• 2020 Person Co Dec 2018 $3.6M

• 2020  North East Wake Co Jan 2019 $7.5M

• 2020 Vance Warren Co Feb 2019 $4.4M

• 2020 Granville Co Mar 2019 $4.9M

• 2020 RDU area April 2019 $4.7M

$55.0M



FY 2019 Resurfacing and Preservation
Contract # Let Date Available Completion Date

Wake Sub South DE00218 7/12/2017 9/1/2017 7/1/2018

Wake Sub North DE00219 8/23/2017 9/15/2017 9/15/2018

2019 Durham C204087 9/19/2017 11/1/2017 11/15/2018

2019 Granville C204083 9/19/2017 3/1/2018 11/1/2018

2019 South C204091 10/17/2017 3/1/2018 11/30/2018

2019 MicroWake DE00221 11/8/2017 5/1/2018 10/1/2018

2019 Micro Gra DE00222 11/8/2017 5/1/2018 10/1/2018

2019 Pers Chip DE00223 11/8/2017 3/15/2018 10/15/2018

2019 Person DE00225 12/13/2017 4/1/2018 11/30/2018

2019 Div Chip DE00224 1/24/2017 3/15/2018 11/30/2018

2019 West C204127 1/16/2018 3/1/2018 6/30/2019

2019 Warren DE00240 1/24/2017 7/1/2018 6/1/2019

2019 North C204121 1/16/2018 4/1/2018 6/30/2019

2019 Vance C 2/20/2018 4/4/2018 6/30/2019

2019 Franklin C 3/20/2018 5/1/2018 8/1/2019

2019 East C 4/17/2018 6/1/2018 11/30/2019

2019 Airport C 5/15/2018 7/1/2018 11/30/2019



FY 2020 Resurfacing and Preservation

Contract # Let Date Available Completion Date

2020 Durham C 6/15/2018 8/1/2018 11/30/2019

2020 US 1 C 7/17/2018 3/1/2019 11/30/2019

2020 West C 8/1/2018 3/1/2019 11/30/2019

2020 Granville C 9/18/2018 3/1/2019 11/30/2019

2020 South C 10/17/2018 3/1/2019 11/30/2019

2020 Div Micro DE00xxx 11/14/2018 5/1/2019 10/1/2019

2020 Per Chip DE00xxx 11/14/2018 3/15/2019 10/15/2019

2020 Div Chip DE00xxx 11/14/2018 3/15/2019 10/15/2019

2020 Person C 12/18/2018 3/1/2019 11/30/2019

2020 NE C 1/15/2019 7/1/2019 6/30/2020

2020 Vance War C 2/19/2019 7/1/2019 6/30/2020

2020 Franklin C 3/19/2019 7/1/2019 6/30/2020

2020 US 70 C 4/16/2019 7/1/2019 6/30/2020

2021 Durham C 5/21/2019 8/1/2019 9/30/2020

2021 West C 6/18/2019 9/1/2019 11/30/2020



Other Topics
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• Central Let for Resurfacing Contracts.

• Evaluating using Preservation Funds for Markings

• Increased snow plowable marker use.

• HILC strengthening projects

• Advance ADA curb ramp replacement by separate 

contract.

• HMIP is published on the Go!NC website. 

http://ncdot.maps.arcgis.com

– NCDOT HMIP 2018-2020

http://ncdot.maps.arcgis.com/


Questions?


